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RESOLUTION NO. 2021 - 145 
 

RESOLUTION OF THE TOWNSHIP OF 
BARNEGAT, COUNTY OF OCEAN, STATE OF 

NEW JERSEY, AUTHORIZING CHANGE ORDER 
NUMBER 1 AND CHANGE ORDER NUMBER 2 

FOR THE NEW MUNICIPAL BUILDING 
 

 WHEREAS, the Township of Barnegat, County of Ocean, State of New Jersey 

(the “Township”) awarded a bid for the new Barnegat Township Municipal Building and 

Police Department Project (the “Project”) to Frankoski Construction Company Inc.; and 

 WHEREAS, the Township has received General Change Order Number 1 and 

General Change Order Number 2 which are attached hereto; and 

WHEREAS, the change orders have been reviewed by the Township’s architect 

and found to be acceptable as to form and content and has recommended approval by the 

Township; and 

WHEREAS, Change Order Number 1 is a reduction and reimbursement to the 

Township in the amount of $13,200.00; and 

WHEREAS, Change Order Number 2 is a Change Order with regard to an 

increase of $12,579.00; and 

WHEREAS, the Township accepts the recommendations of its architect for 

approval of Change Order Number 1 and Change Order Number 2. 

NOW, THEREFORE, BE IT RESOLVED on this 6th day of April 2021 by the 

Mayor and the Township Committee of the Township of Barnegat, County of Ocean, State 

of New Jersey as follows: 

1. The Township authorizes the execution and approval of Change Order 

Number 1, attached hereto, resulting in a reduction and reimbursement to the Township 

in the amount of $13,200.00. 
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2. The Township authorized the execution and approval of Change Order 

Number 2, attached hereto, an increase to the contract price of $12,579.00. 

Original Contract Amount 12,964,000.00$    

CHANGE ORDER # CHANGE ORDER DESCRIPTION

CO #1 credit owner submittal exchange license (13,200.00)          
CO#2 temp stormwater control to address ponding 12,579.00           

Total of Approved Change Orders to Date (621.00)              

Total Adjusted Contract Amount 12,963,379.00$    

NEW TOWN HALL MAIN CONSTRUCTION  CONTRACT

 
 

3. A certified copy of this Resolution shall be forwarded by the Township 

Clerk to the following: 

(a) Al Bille, Mayor 

(b) Eliot Goldstein, Township Architect 

(c) Frankoski Construction Company 

(d) Tom Lombarski, CFO 

(e) Martin Lisella, Township Administrator 

CERTIFICATION 

 I certify that the forgoing Resolution was duly adopted by the Township of 
Barnegat at a meeting held on April 6th, 2021, a quorum being present and voting in the 
majority.                                              
  
   _________________________________   
   Donna Manno, RMC 
                                                                        Township Clerk 


