
 
RESOLUTION 2025-186 

 
RESOLUTION OF THE TOWNSHIP OF BARNEGAT,  

COUNTY OF OCEAN, STATE OF NEW JERSEY,  
ACCEPTING CHANGE ORDERS #80-86 FROM  

FRANKOSKI CONSTRUCTION COMPANY  
FOR THE NEW MUNICIPAL BUILDING 

 
WHEREAS, Frankoski Construction Company, 314 Dodd Street, East Orange, NJ, has 
previously been awarded a contract for the New Municipal Building; and 
 
WHEREAS, Frankoski Construction Company has submitted a request for change 
orders to the original contract price of $12,964,000.00; and 
 
WHEREAS, this work was not included in the original scope of work, however would be 
beneficial to the New Municipal Building; and  
 
WHEREAS, the Project Architect along with the Township Consultant has inspected 
and reviewed the documents submitted by the contractor and recommends acceptance 
of Change Orders #80-86, totaling $-5109.12 from Frankoski Construction Company as 
per explanation below; 

 
Original Contract Amount:      $  12,964,000.00 
Previously approved Change Orders: as of February 2025 $       771,613.59 
Contract amount as of February 2025:    $  13,735,613.59 
 
CHANGE ORDER #80:      $              330.53  
Provide FRP Closure over Detention Shower 
 
CHANGE ORDER #81      $         -5,625.00 
Credit for Window Cleaning Cost 
 
CHANGE ORDER #82      $           4,009.29 
Provide Drip Edge at Courtroom Soffit 
 
CHANGE ORDER #83      $         -3,350.43 
Credit for Appliances not used  
 
CHANGE ORDER #84      $        -3,600.00    
Credit for Extending Subex License for 6 months 
 
CHANGE ORDER #85      $       -3,020.56 
Credit for Retainage Release to Detention Equipment 
 
CHANGE ORDER #86      $         6,147.05 
Perform additional Asbestos Removal work    
 
TOTAL AMOUNT OF CHANGE ORDER  #80-86  $       -5,109.12 
  
 
New Contract Amount:                $  13,730,504.47 



  
 
 
 
WHEREAS, the Chief Financial Officer (“CFO”) does hereby certify the availability  
of funds with respect to approving change orders #80-86 to Frankoski Construction  
Company, 314 Dodd Street, East Orange, NJ in the amount of $-5,109.12; and 
 
Net Increase Percentage over original contract amount:  _______5.91%_____  
 
 
The funds are available in the following line item(s):  
 
 
C-04-55-963-904      _____________________  
Line Item(s)       Thomas Lombarski, CFO  
 
 
NOW, THEREFORE, BE IT RESOLVED by the Township Committee of the Township of 
Barnegat that Change Order #80-86 in the amount of $-5,109.12 has been approved for the 
New Municipal Building. 

 
 
 

CERTIFICATION 
 
  
I, Donna M. Manno, Municipal Clerk, of the Township of Barnegat, County of Ocean, State of New 
Jersey, do hereby certify that the foregoing resolution was duly adopted by the Township Committee 
at their regular meeting held in the Municipal Complex, 900 West Bay Avenue, Barnegat, NJ on the 
6th day of May 2025                            
   
     
 
                     
      ___________________________________ 
      Donna M. Manno, RMC 
      Municipal Clerk 

 


