RESOLUTION 2026-215

RESOLUTION OF THE TOWNSHIP OF BARNEGAT,
COUNTY OF OCEAN, STATE OF NEW JERSEY,
ACCEPTING CHANGE ORDERS #97
FROM FRANKOSKI CONSTRUCTION
FOR THE NEW MUNICIPAL BUILDING

WHEREAS, Frankoski Construction, 111 Dunell Rd, Maplewood, NJ, has previously
been awarded a contract for the New Municipal Building; and

WHEREAS, Frankoski Construction Company has submitted a request for change
orders to the original contract price of $12,964,000.00; and

WHEREAS, this work was not included in the original scope of work, however would be
beneficial to the New Municipal Building; and

WHEREAS, the Project Architect along with the Township Consultant has inspected
and reviewed the documents submitted by the contractor and recommends acceptance
of Change Orders #97, totaling $12,574.73

Original Contract Amount: $ 12,964,000.00
Previously approved Change Orders: as of January 2026 $ 808,565.44
Contract amount as of January 2026: $ 13,772,565.44
CHANGE ORDER #97 $ 12,574.73

Repair Curbing Damaged by Snow Plow

New Contract Amount: $ 13,785.,140.17

WHEREAS, the Chief Financial Officer (“CFQO”) does hereby certify the availability
of funds with respect to approving change orders #97 to Frankoski Construction,
111 Dunell Rd, Maplewood, NJ in the amount of $12,574.73

Net Increase Percentage over original contract amount: 6.33%

The funds are available in the following line item(s):

C-04-55-963-904
Line ltem(s) Thomas Lombarski, CFO

NOW, THEREFORE, BE IT RESOLVED by the Township Committee of the Township of
Barnegat that Change Order #97 in the amount of $712,574.73 has been approved for the New
Municipal Building.



CERTIFICATION

I, Donna Manno, Municipal Clerk, of the Township of Barnegat, County of Ocean, State of New
Jersey, do hereby certify that the foregoing resolution was duly adopted by the Township Committee
at their Reorganization meeting held in the Municipal Complex, 900 West Bay Avenue, Barnegat, on

June 4, 2026

Donna M. Manno, RMC
Municipal Clerk



