

RESOLUTION 2022-169

**RESOLUTION OF THE TOWNSHIP OF BARNEGAT, COUNTY OF OCEAN,
STATE OF NEW JERSEY, AUTHORIZING ACCEPTANCE OF
CHANGE ORDERS #16, 17 & 18 TO
FRANKOSKI CONSTRUCTION COMPANY
FOR THE NEW MUNICIPAL BUILDING**

WHEREAS, Frankoski Construction Company, 314 Dodd Street, East Orange, NJ, has previously been awarded a contract for the New Municipal Building; and

WHEREAS, Frankoski Construction Company has submitted a request for change orders to the original contract price of \$12,964,000.00; and

WHEREAS, this work was not included in the original scope of work, however would be beneficial to the New Municipal Building; and

WHEREAS, the Project Architect has inspected and reviewed the documents submitted by the contractor and all are in order and recommends acceptance of Change Orders #16, 17 & 18, totaling \$334,078.20, submitted; now

Original Contract Amount:	\$ 12,964,000.00
Previously approved Change Orders:	\$ <u>132,022.80</u>
Contract amount as of April 3, 2022:	\$ <u>13,096,022.80</u>

Change Order #16: <i>Perform Electrical Changes per Revision #8</i>	\$ + <u>3,588.87</u>
---	----------------------

Change Order #17: <i>Plumbing & Electrical additional Labor per Revision #10 also adding an additional 32 days for completion</i>	\$ + <u>330,523.23</u>
---	------------------------

Change Order #18 <i>Administrative credit from FCC</i>	\$ - (33.90)
--	--------------

TOTAL AMOUNT OF CHANGE ORDERS 16, 17 & 18	\$ 334,078.20
--	----------------------

New Contract Amount:	\$ 13,430,101.00
-----------------------------	-------------------------

WHEREAS, the Chief Financial Officer (“CFO”) does hereby certify the availability of funds with respect to approving change orders #16, 17 & 18 to Frankoski Construction Company, 314 Dodd Street, East Orange, NJ in the amount of \$334,078.20; and

The funds are available in the following line item(s):

C-04-55-963-904
Line Item(s)

Thomas Lombarski, CFO

NOW, THEREFORE, BE IT RESOLVED by the Township Committee of the Township of Barnegat that the above accepted Change Order #16, 17 & 18 in the amount of \$334,078.20 is hereby approved and the new contract amount for the New Municipal Building is hereby increased to new contract amount of \$13,430,101.00.

CERTIFICATION

I, Donna M. Manno, Municipal Clerk of the Township of Barnegat, County of Ocean, State of New Jersey do hereby certify that the foregoing resolution was duly adopted by the Township Committee at their regular meeting held in the Municipal Complex, 900 W. Bay Avenue, Barnegat NJ 08005, on May 3, 2022

Donna M. Manno, RMC
Municipal Clerk