

RESOLUTION 2022-279

**RESOLUTION OF THE TOWNSHIP OF BARNEGAT, COUNTY OF OCEAN,
STATE OF NEW JERSEY, ACCEPTING
CHANGE ORDERS #24, 25 & 26 FROM
FRANKOSKI CONSTRUCTION COMPANY
FOR THE NEW MUNICIPAL BUILDING**

WHEREAS, Frankoski Construction Company, 314 Dodd Street, East Orange, NJ, has previously been awarded a contract for the New Municipal Building; and

WHEREAS, Frankoski Construction Company has submitted a request for change orders to the original contract price of \$12,964,000.00; and

WHEREAS, this work was not included in the original scope of work, however would be beneficial to the New Municipal Building; and

WHEREAS, the Project Architect along with the Township Consultant has inspected and reviewed the documents submitted by the contractor and recommends acceptance of Change Orders #24, 25 & 26, totaling \$46,508.17 from Frankoski Construction Company as per explanation below;

Original Contract Amount:	\$ 12,964,000.00
Previously approved Change Orders:	<u>\$ 521,199.90</u>
Contract amount as of July 5, 2022:	<u>\$ 13,485,199.90</u>

Change Order #24: <i>Change profile of the Pew Body</i>	<u>\$ 2,627.00</u>
--	---------------------------

Change Order #25: <i>Modify Gutter Drain System as directed by Architect</i>	<u>\$ 22,882.31</u>
---	----------------------------

Change Order #26: <i>Perform Trenching work associated with REV. #10</i>	<u>\$ 20,998.86</u>
---	----------------------------

NOW, THEREFORE, BE IT RESOLVED by the Township Committee of the Township of Barnegat that Change Orders #24, 25 & 26 in the amount of \$46,508.17 has been approved for the New Municipal Building.

CERTIFICATION

I, Donna M. Manno, Municipal Clerk of the Township of Barnegat, County of Ocean, State of New Jersey do hereby certify that the foregoing resolution was duly adopted by the Township Committee at their regular meeting held in the Municipal Complex, 900 W. Bay Avenue, Barnegat NJ 08005, on September 6, 2022

Donna M. Manno, RMC
Municipal Clerk