DASTI & ASSOCIATES
ATTORNEYS AT LAW
310 Lacey Road

P.O. Box 779
Forked River, N.J. 08753

RESOLUTION NO. 2021 —-135

RESOLUTION OF THE TOWNSHIP OF
BARNEGAT, COUNTY OF OCEAN, STATE OF
NEW JERSEY, AUTHORIZING EXECUTION OF
CHANGE ORDER AND FINAL PAYMENT FOR
PINE OAK BOULEVARD IMPROVEMENT
PROJECT—PHASE 1
WHEREAS, the Township of Barnegat, County of Ocean, State of New Jersey
(the “Township”) previously authorized the Pine Oak Boulevard Improvement Project—
Phase I (the “Project”) to Earle Asphalt Company; and
WHEREAS, the Township has received and reviewed an application for final
payment for the project; and
WHEREAS, the final payment voucher and change order have been reviewed by
the Township’s professional staff and found to be appropriate; and
WHEREAS, the change order results in a total reduction in the project in the
amount of $11,810.63; and
WHEREAS, the original contract in the amount of $268,013.13 based upon the
change order the final payment by the Township would be a total of $256,202.50; and
WHEREAS, the final payment application and change order is attached hereto
and made a part hereof; and
WHEREAS, Township finds its necessary and appropriate to approve the change
order and authorize the final payment in the amount of $28,887.67 on the project.
NOW, THEREFORE, BE IT RESOLVED on this 6 day of April 2021 by the

Mayor and the Township Committee of the Township of Barnegat, County of Ocean, State

of New Jersey as follows:




DASTI & ASSOCIATES
ATTORNEYS AT LAW
310 Lacey Road

P.O. Box 779
Forked River, N.J. 08753

1. The Township hereby authorizes the change order and final payment for
the Pine Oak Boulevard Improvement Project Phase I which authorizes a change order
resulting in a deduction of $11,810.63 and approving a final payment in the amount of
$28,887.67. As aresult, the total adjusted payment for the Project is $256,202.50, which
is $11,810.63 less than the total original contract amount of $268,013.13.

2. A certified copy of this Resolution shall be forwarded by the Township
Clerk to the following:

(a) Al Bille, Mayor

(b) Martin Lisella, Township Administrator
(c) Earle Asphalt

(d) Kurt Otto, Township Engineer

(e) Tom Lombarski, CFO

CERTIFICATION

I certify that the forgoing Resolution was duly adopted by the Township of
Barnegat at a meeting held on April 6™, 2021, a quorum being present and voting in the
majority.

Donna Manno, RMC
Township Clerk

Prepared by:
DASTI & ASSOCIATES




