DASTI & ASSOCIATES
ATTORNEYS AT LAW
310 Lacey Road

P.O. Box 779
Forked River, N.J. 08753

RESOLUTION NO. 2021 -164

RESOLUTION OF THE TOWNSHIP OF
BARNEGAT, COUNTY OF OCEAN, STATE OF
NEW JERSEY, AUTHORIZING
CHANGE ORDER NUMBER 3, 4,5 & 6 FOR THE
NEW MUNICIPAL BUILDING

WHEREAS, the Township of Barnegat, County of Ocean, State of New
Jersey (the “Township”) awarded a bid for the new Barnegat Township Municipal
Building and Police Department Project (the “Project”) to Frankoski Construction
Company Inc.; and

WHEREAS, the Township has received General Change Order Number 3
through Change Order Number 6 which are attached hereto; and

WHEREAS, the change orders have been reviewed by the Township’s
architect and found to be acceptable as to form and content and has
recommended approval by the Township; and

WHEREAS, Change Order Number 3 for a Revised Electrical Drawing in
the amount of $2,532.00; and

WHEREAS, Change Order Number 4 is to Modify the Sitework to conform
to the SCD approval in the amount of $29,759.00; and

WHEREAS, Change Order Number 5 is to remove the Underground
Concrete Tank as directed in the amount of $4,246.67; and

WHEREAS, Change Order Number 6 is a credit to the Township for Four
(4) Months of Owner’s Representative allowance in the amount of -$40,000.00;
and

WHEREAS, the Township accepts the recommendations of its architect for
approval of Change Order Number 3 through Change Order Number 6.

NOW, THEREFORE, BE IT RESOLVED on this 4" day of May 2021 by
the Mayor and the Township Committee of the Township of Barnegat, County of
Ocean, State of New Jersey as follows:

1. The Township authorized the execution and approval of Change
Order Numbers 3 through 6, attached hereto, resulting in a decrease to the
contract price of $3,462.33 with a cumulative decrease to contract to date of
$4,083.33.




NEW TOWN HALL MAIN CONSTRUCTION CONTRACT

Original Contract Amount $12,964,000.00

CHANGE ORDER# cHANGE ORDER DESCRIPTION

CO#1 Credit owner submittal exchange license (13,200.00)
CO#2 Temp stormwater control to address ponding 12, 579.00
CO#3 Revised Electrical Drawings 2,532.00
CO#4 Modify sitework to conform to SCD approval 29,759.00
CO#5 Remove underground concrete tank as directed 4.246.67

CO#6 Credit of 4 months for Owners Rep. allowance (40,000.00)

Total of Approved Change Orders to Date (4,083.33)

2. A certified copy of this Resolution shall be forwarded by the

Township Clerk to the following:

Al Bille, Mayor
Eliot Goldstein, Township Architect

a)
b)
c) Frankoski Construction Company
d)
)

(
(
(
(d) Tom Lombarski, CFO

(e) Martin Lisella, Township Administrator

CERTIFICATION

|, Donna M. Manno, Municipal Clerk of the Township of Barnegat, County of
Ocean, State of New Jersey does hereby certify that the foregoing resolution was
DASTI & ASSOCIATES duly adopted by the Barnegat Township Committee at their reqular meeting held

in the Municipal Complex 900 W. Bay Avenue, Barnegat NJ on the 4™ day of May
ATTORNEYS AT LAW 2021.

310 Lacey Road
P.O. Box 779
Forked River, N.J. 08753

Donna Manno, RMC
Township Clerk




