

RESOLUTION 2019 – 74

RESOLUTION OF THE TOWNSHIP OF BARNEGAT, COUNTY OF OCEAN, STATE OF NEW JERSEY, ACCEPTING CHANGE ORDER #2, AND AUTHORIZING PAYMENT #3 TO KLINE CONSTRUCTION COMPANY FOR THE FY 2014 BIKE PATH EXTENSION PROJECT

WHEREAS, Kline Construction Company, Inc., 240 Waveland Avenue, Galloway, NJ has previously been awarded a contract for the FY 2014 Bike Path Extension Project in the amount of \$191,224.50; and

WHEREAS, Kline Construction Company, Inc., has submitted Change Order #2 in the reduced amount of \$47,450.50 for work not needed nor performed resulting in an adjusted contract amount of \$186,319.00 ;and

WHEREAS, Kline Construction Company, Inc., has submitted a voucher for Payment #3 in the amount of \$25,710.30; and

WHEREAS, the Project Engineer, has reviewed the documents submitted by the contractor and all are in order as per letter dated January 16, 2019 and recommends payment of the voucher submitted; now

THEREFORE, BE IT RESOLVED, by the Township Committee of The Township of Barnegat, County of Ocean, State of New Jersey accepts Change Order #2 and that Payment #3, in the amount of \$25,710.30 is hereby approved and the Chief Financial Officer is hereby authorized to issue a check to: Kline Construction Company, Inc., 240 Waveland Avenue, Galloway, NJ in the amount of \$25,710.30 representing Change Order #2 and Payment #3, for work completed on the FY 2014 Bike Path Extension Project.

CERTIFICATION

I, Michele Rivers, Municipal Clerk of the Township of Barnegat, County of Ocean, State of New Jersey do hereby certify that the foregoing Resolution was duly adopted by the Township Committee at their meeting held in the Municipal Complex, 900 W. Bay Avenue, Barnegat NJ on the 5th day of February, 2019.

Michele Rivers, RMC
Municipal Clerk